

CURTIN UNIVERSITY OF TECHNOLOGY

FACULTY OF BUILT ENVIRONMENT, ART AND DESIGN

**Intuitive Project Management:
Integrating Left and Right Brain Management Skills**

Andrew Wesley Wright

Student No. 12155947

Dissertation presented as part of the requirements of the award of the degree of

MASTER OF SCIENCE (Project Management)

November 2003

TABLE OF CONTENTS

	Page
ACKNOWLEDGEMENTS.....	i
ABSTRACT	ii
LIST OF FIGURES	iii
LIST OF TABLES.....	v
1.0 INTRODUCTION.....	1
1.1 Background to the Research.....	1
1.2 Aim and Objectives of the Research	2
1.2.1 Aim.....	3
1.2.2 Objectives.....	3
1.3 Definitions of Research Terms.....	3
1.4 Structure of the Report	4
2.0 LITERATURE REVIEW	6
2.1 Introduction	6
2.2 Two Ways of Knowing: Thinking and Intuition	7
2.3 The Sides of the Brain.....	8
2.4 The Notion of Intuition	8
2.5 Intuition as a Multidisciplinary Phenomenon	8
2.6 The Common Characteristics of Intuition.....	9
2.6.1 Intuition as emotional feelings	10
2.6.2 Intuition as physical sensations	10
2.6.3 Intuition as inspirational.....	10
2.6.4 Intuition as insight.....	11
2.6.5 Intuition as a personality trait.....	11

TABLE OF CONTENTS - continued

	Page
2.6.6 Intuition as pattern recognition from experience.....	11
2.6.7 Intuition as an unconscious process	12
2.7 The Perils of Intuition	13
2.8 The Use of Intuition in General Management.....	13
2.8.1 Overview of the use of intuition in general management.....	13
2.8.2 Recent developments in managerial thinking.....	14
2.8.3 Managerial styles and brain side usage	15
2.8.4 The integrated managerial brain style	17
2.8.5 Uses of intuition in management.....	18
2.8.6 The effectiveness of intuition in management.....	19
2.8.7 Characteristic behaviours of intuitive managers	20
2.8.8 The weaknesses of intuition in management.....	20
2.8.9 Conceptual blocks towards intuitive thinking	21
2.8.10 Typical intuitive cues received by managers.....	22
2.9 The Use of Intuition in Project Management	23
2.9.1 Overview of the use of intuition in project management	23
2.9.2 Intuition and project management processes.....	24
2.9.3 Intuition and project integration	25
2.9.4 Intuition and project evaluation.....	25
2.9.5 Intuition and project selection	26
2.9.6 Intuition and project planning	26
2.9.7 Intuition and project teams	27
2.10 Measuring Intuition in Management with the MBTI.....	27
2.10.1 Jungian psychological type	28
2.10.2 The Myers-Briggs Type Indicator	29
2.10.3 Reliability and validity of the MBTI.....	30
2.11 Summary	31
2.11.1 Intuition	31
2.11.2 The use of intuition in general management	32

TABLE OF CONTENTS - continued

	Page
2.11.3 The use of intuition in project management	33
3.0 RESEARCH METHODOLOGY	34
3.1 Introduction	34
3.2 The Research Process	34
3.3 Type of Research Methodology	34
3.4 Study Design	35
3.5 Literature Review	35
3.6 Research Population and Sample	35
3.7 Survey Questionnaire	36
3.7.1 Electronic construction of the survey questionnaire	37
3.7.2 Pilot of the survey questionnaire	39
3.8 Survey Distribution	39
3.9 Data Collection	40
3.10 Data Analysis	40
3.11 Procedural Evaluation	41
4.0 ANALYSIS OF RESEARCH	43
4.1 Introduction	43
4.2 Status of the Returned Survey Questionnaires	43
4.3 Survey Questionnaire Preliminary Content Analysis	44
4.4 Demographic Survey Data Analysis	44
4.4.1 Distribution of respondents by gender	45

TABLE OF CONTENTS - continued

	Page
4.4.2 Distribution of respondents by age.....	46
4.4.3 Distribution of respondents by industry	47
4.4.4 Distribution of respondents by management level	48
4.5 Analysis by Gender of Intuitive Decision Making Ability and Intuitive-Integrative Style	49
4.5.1 Underlying potential intuitive decision making ability scores by gender	49
4.5.2 Intuitive-integrative style scores by gender.....	50
4.6 Analysis by Management Level of Intuitive Decision Making Ability and Intuitive-Integrative Style.....	52
4.6.1 Underlying potential intuitive decision making ability scores by management level.....	52
4.6.2 Intuitive-integrative style scores by management level	54
4.7 Analysis by Industry of Intuitive Decision Making Ability and Intuitive-Integrative Style	55
4.7.1 Underlying potential intuitive decision making ability scores by industry.....	56
4.7.2 Intuitive-integrative style scores by industry	57
4.8 Analysis by Gender of Dominant Brain Style Preference.....	59
4.9 Analysis by Management Level of Dominant Brain Style Preference.....	61
4.10 Analysis by Industry of Dominant Integrated Brain Style Preference	62
5.0 SUMMARY AND CONCLUSIONS.....	65
5.1 Introduction.....	65
5.2 Review of Underlying Potential Intuitive Decision Making Ability Research Findings	65
5.3 Review of Intuitive-Integrative Style Research Findings	66

TABLE OF CONTENTS - continued

	Page
5.4 Review of Brain Style Preference Research Findings.....	67
5.5 Review of Research Findings Compared and Contrasted against the Classic Agor (1984) Intuitive Management Research	69
5.6 Conclusions	69
5.7 Future Research Directions	70
REFERENCES	71
APPENDIX 1: Project Management Style Test Instrument.....	78
A1.1 Introduction	78
A1.2 Overview of the Agor (1984) Intuitive Management Research	78
A1.3 Assessing Project Management Style.....	78
A1.3.1 Project management style test instrument scoring convention	80
A1.3.2 Intuitive decision making ability (INTU) scoring scale	82
A1.3.3 Intuitive-integrative style (INTU-I) scoring scale	82
APPENDIX 2: Pilot Survey Questionnaire	87
APPENDIX 3: Final Survey Questionnaire Package	91
APPENDIX 4: Example Survey Questionnaire Results.....	98
APPENDIX 5: Survey Questionnaire – Preliminary Content Analysis Summary.....	104